
SEMS DocID 2330152
POLREP #38 
AINSWORTH SITE 
3200 E. BIDDLE STREET 
BALTIMORE, MARYLAND 21213

ATTN: GREGG CRYSTALL AND JOHN RILEY

I. SITUATION: (AS OF 1830 HOURS THURSDAY, APRIL 27, 1995)

A. OSC GUARNI ON-SITE TO COORDINATE REMOVAL RESPONSE 
OPERATIONS.

B. PERSONNEL ON-SCENE: EPA - 1
TAT - 3 
ERCS -13

C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL 
NON-WORKING HOURS (WORK SHIFT: 0600-1830).

D. ESTIMATED COSTS: COSTS TO DATE

04/26/95 CEILING

EPA DIRECT
EPA INDIRECT
ERCS
TAT
USCG
UNALLOCATED

$ 24,624
$ 39,136
$ 459,326
$ 70,643
$ 33,190

$ 63,500 
$ 76,000 
$1,350,000 
$ 101,000 
$ 34,500 
$ 330,000

TOTAL $ 626,919 $1,955,000

II. ACTIONS TAKEN

A. ERCS COMPLETED DRUM OVERPACKING OPERATIONS IN THE 
SUB-BASEMENT. OVERPACKED DRUMS HAVE BEEN STAGED IN 
THE BULKING/STAGING ROOM FOR FUTURE DISPOSAL.

B. ERCS BEGAN OVERPACKING AND STAGING DRUMS FROM THE 
BASEMENT.

C. ERCS CLEARED/PREPPED THE SUB-BASEMENT FOR POTENTIAL 
STORAGE OF ASTS AND OVERPACKS.

D. ERCS REPACKAGED MERCURY IN DOT SHIPPING CONTAINER.

E. ERCS COMPLETED SET UP FOR TANK CUTTING OPERATIONS .

F. TAT CONDUCTED CONTINUOUS AIR MONITORING DURING 
OVERPACKING/STAGING OPERATIONS.

G. ERCS CHEMIST CONTINUED UPDATING DRUM LOG AND WASTE 
STREAMING THE TANK/VAT SAMPLES FOR FUTURE DISPOSAL.



H. NEVILLE CHEMICAL COMPANY ON-SITE TO PICK-UP 10 BAGS 
OF RESIN.

III. FUTURE ACTIONS

A. ERCS TO CONTINUE DRUM OVERPACKING OPERATIONS. TAT 
TO CONTINUE CONTINUOUS AIR MONITORING DURING HOT 
ZONE OPERATIONS. DAILY WORK ZONE AREA MONITORING 
FOR MERCURY VAPOR TO CONTINUE.

B. ERCS TO CONTINUE TO RESEARCH DRUM LOGS IN 
PREPARATION FOR DRUM CONSOLIDATION OPERATIONS. IN 
ADDITION, TANKS, VATS, AND PROCESS LINES TO BE 
ADDRESSED.

C. ERCS TO UTILIZE A PLASMA CUTTER TO CUT OPEN TANK 
#017. DRUMS AND BAGGED MATERIALS WILL BE CHAIN- 
HOISTED THROUGH TANK OPENINGS AND STAGED FOR 
DISPOSAL.

D. ERCS TO PUMP CONTAINMENT CELL WATER INTO TANK 
#T-137; ALL WASTEWATER TO BE TRANSPORTED OFF-SITE 
FOR DISPOSAL.

E. ERCS TO PUMP LIQUIDS FROM TANK FARM ABOVE-GROUND 
STORAGE TANKS INTO #T-136; BULKED LIQUIDS TO BE 
TRANSPORTED OFF-SITE FOR FUELS BLENDING.

F. RM TO CONTINUE COORDINATING TRANSPORTATION AND 
DISPOSAL ARRANGEMENTS.

G. OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH 
LOCAL, STATE, AND FEDERAL AGENCIES.

ROBERT GUARNI, OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA




